
April 2008
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2 3 4 5

6 7 8 9 10 11 12

13 14 15 16 17 18 19

20 21 22 23 24 25 26

27 28 29 30

Request Emergency /
Provisional Certification

Finalize BPS / Bridge coding changesDeliver System Specification
OSOS Approval of
Certification Request

Deliver Draft Certification
Timeline and RCVConference Call with

Sequoia and Pierce County:
Election Setup Options

Finalize BPS / Bridge coding changes
County to Provide Election
Content for Public Test Enter Primary and General in BPS for Public Examination 

Internal testing w/Pierce specific requirements
Bridge internal test data
(Pierce specific

Confirm Go-ahead

Enter Primary and General in BPS for Public Examination 
Internal testing w/Pierce specific requirements

Deliver Equipment Upgrade 

Perform on-site training
Upgrade Certification Equipm

Draft Provisional/Emergency Certification Timeline

Fri 4/11/08 



May 2008
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2 3

4 5 6 7 8 9 10

11 12 13 14 15 16 17

18 19 20 21 22 23 24

25 26 27 28 29 30 31

Perform on-site training
Certification Ballots to Printe

Prepare Certification Test DecksAdvertise Public Test

Certification Testing

OSOS Approval of
Provisional Emergency

Prepare database for filing week and Primary Election

Prepare database for filing week and Primary Election

Draft Provisional/Emergency Certification Timeline

Fri 4/11/08 



June 2008
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2 3 4 5 6 7

8 9 10 11 12 13 14

15 16 17 18 19 20 21

22 23 24 25 26 27 28

29 30

Equipment Upgrades
Candidate Filing Week

Draft Provisional/Emergency Certification Timeline

Fri 4/11/08 


